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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $132,000.00 from $51,723,043.93 to $51,855,043.93.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
        SUBCLIN 0509AD is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0509AD  1 Lot $132,000.00 $132,000.00  
 IIT RP 

FFP 
IIT RP 
FOB: Destination 
MILSTRIP: M9543013RCTR091 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $132,000.00 
 
 ACRN AP 

CIN: 000000000000000000000000000000 
 

 $132,000.00 
 

                  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0509AD: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item has been added to SUBCLIN 0509AD: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2013 TO 

30-NOV-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
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Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $132,000.00 from 
$51,723,043.93 to $51,855,043.93.  
         
SUBCLIN 0509AD: 
Funding on SUBCLIN 0509AD is initiated as follows:  
          
        ACRN: AP  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17311063B4D 257  67856   067443 2D M95430  
          
        Increase: $132,000.00  
          
        Total: $132,000.00  
          
        Cost Code: ECTR3RCTR091  
 
(End of Summary of Changes)  
 


